
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending May 14, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 49.9% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–47% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – May 3, 2007         http://biomitigation.org/

STATUS OF WORK:

In Progress
Completed     

To-Date Project Total
Percent 

Complete
SUBSTRUCTURE
Pier Tables 5 0 28 5%
Pier Columns 5 7 28 25%
Pier Access Casing 3 7 20 35%
FOUNDATIONS
Footing Boxes Set 1 21 28 75%
Piles Driven 3 94 160 59%
PRECAST YARD
Panels Cast 8 316 876 36%
Segments Cast 3 147 452 33%

PIER TABLES
 Pier 16E – Install deck steel
 Pier 15E – Pour 2nd lift stem
 Pier 14E – Continue to erect precast panels 
 Pier 13E – Install soffit steel
 Pier 12E – Installing stem wall form
 Pier 11E – Continue to install falsework & form
 Pier 10E – No work

PIER COLUMNS
 Pier 09E – Place access casing cover
 Pier 08E – Pour 2nd lift pier 
 Pier 07E – Install 2nd lift pier steel
 Pier 05E – Install 1st lift pier steel & pour socket concrete
 Pier 04E – Fabricate bar reinforcing cage for 1st lift

FOUNDATIONS
 Pier 06E – Place bottom and top mat of rebar
 Pier 05E – Place 2nd lift pile concrete  
 Pier 04E – Clean top of box, weld fender brackets
 Pier 03E – Finish pile head connection welding
 Pier 16W – Pile head connection welding
 Pier 15W – Cut slot & prep for pile head connections
 Pier 14W –  Initial pile cleanout
 Pier 13W –  Drive east side piles to tip, drive bottom west side piles
 Pier 12W – Set pile template & install piles
 Pier 11W – Place footing box
 Pier 10W – Frame, drive sheet piles
 Pier 06W – Drive bottom piles and splice on west side
 Pier 03W, 04W – Place rebars & forms for exterior concrete walls, place concrete for exterior wall
 The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 14, 2004.

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast next week
 3 segments are scheduled to be cast next week



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –96% Est. Date of Completion – May 26, 2004
Work Completed – 74%                           Project Cost: $25M

STATUS OF WORK:
 W2E:    Install scaffold, set column cages, and set forms for retaining wall
 W2W:   Install architectural rebars, pour corbel, and install rebars and form the east lower half of the

retaining wall

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 84.8% Est. Date of Completion – July 20, 2004
Completed – 70% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION

 Continue rough-in electrical & conduits
 Finish site drainage 
 Form stairs & place rebar 
 Continue installation on interior fixtures
 Install low voltage system

UTILITY RELOCATIONS
 Continue to rough grade WB 80 onramp

CLOSURE
 WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 98% Est. Date of Completion – May 31, 2004
Completed – 98.5%

STATUS OF WORK:
 Install traffic loops
 Complete remaining miscellaneous work



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0% Est. Date of Completion – December 30, 2004
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
Contract Suspended:  April 9, 2004 – July 10, 2004

STATUS OF WORK:
 Continue to review preliminary design submittals for East & West Tie-in Viaducts 
 Continue to arrange certification for material testing
 Review RFI’s and submittals for approval 
 Project is suspended until July 10, 2004 – due to utility impacts and other delays from adjacent SFOBB

contracts

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 1.95% Est. Date of Completion – May 26, 2007
Completed – 0% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
 Continued review of RFI’s & Submittals

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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